

Nr. Cr.	Denumireobiect	Nr. Luni																			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
4.6.3	<i>09/03 Refacerestructuraturiera</i>																				
4.7	<i>06 Ridicare la cotacamine</i>																				
4.8	<i>07 Platforma cos gunoi</i>																				
4.9	<i>07.1 Banci si cosuri de gunoi</i>																				
4.10	<i>08.1 Sistem de avertizaresonora</i>																				
5	<i>05 Pod Cuiejdi</i>																				
5.1	<i>01 Reparatii pod existent</i>																				
5.1.1	<i>01/01 Reparatiistructura pod ex</i>																				
5.1.2	<i>01/02 Consolidaredalacentrala</i>																				
5.1.3	<i>01/03 Cale pe pod existent</i>																				
5.2	<i>02 Extindere pod</i>																				
5.2.1	<i>02/01 Fundatii</i>																				
5.2.2	<i>02/02 Elevatiesiradierculee</i>																				
5.2.3	<i>02/03 Suprastructura pod</i>																				
5.2.4	<i>02/04 Cale si parapet</i>																				
5.2.5	<i>02/05 Lucrariacesorii</i>																				
5.3	<i>04 Amenajarealbie</i>																				
5.3.1	<i>04/01 CamasuireelevatieZid de sprijin</i>																				
5.3.2	<i>04/02 Zid de sprijin</i>																				
5.3.3	<i>04/03 Amenajarepereualbie</i>																				
6	<i>06 Organizare de santier</i>																				
6.1	<i>5.1.1 Organizare de santier</i>																				

Graficorientativ de realizareainvestitiei